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TECHNICAL PROGRAM STATUS

The review of modulation-techniques papers and documents resulting
from the literature search is still in progress. Each paper is being
scrutinized for pertinent information, and notes are being maintained.
The data thus accumulated will later be integrated into a matrix format
for subsequent study and comparison of the techniques.

The analyses of the two modulation techniques which appear to be
the most applicable from the practical standpoint is essentially complete.
The final write-up of the analyses will be postponed, however, until the
matrix discussed above is complete; this will permit any new information
disclosed in the literature to be considered in the write-ups. The
write-ups will be kept in the project technical file for reference during
the later system analysis and the preparation of the final report.

The study of display screens was started during this reporting period.
Data is being maintained in a system of key-sort cards to facilitate access
to the data as needed during the system design study to occur later in the
program.

The research laboratory | | one of the leading STAT
commercial laser manufacturers, was visited this month. Two new continuous-—
Aygygﬁiggﬁ1a§§;§vggewgggggwdgyglggment there and are expected to be commer-
cially available in the near future. These are of extremely high interest
relative to the subject study program, primarily because of the various
colors of light generated. These open up the long awaited possibility of
color displays, as well as black-and-white displays (in the past, only
black-and-red displays were possible with the laser).

A study of the state of the art in photo-interpretation (PI) aids was
started this month. This will provide project personnel with the background
necessary for making judgements relative to the problem areas in existing
equipment most worthy and needful of the advantages offered by laser
techniques.
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ADMINTSTRATIVE STATUS

?‘he program is progressing on schedule: no slippage is anticipated
at this point in time. The percentage of the total estimated engineering
dollars for the Contract Task Order expended as of 10 October is 19 percent,
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